


Socio-Economic And Environmental Development Solutions (SEEDS)-Tree planting Calendar

Planting Site Identification	Earlier	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
Training from SEEDS Coordinator																					
Planting site identification and measuring to determine quantities etc.																					
Reports to SEEDS Office what is required																					
Nursery	Earlier	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
Training from SEEDS Coordinator																					
Make Compost																					
Establish the nursery-cleaning and construct fence and shade																					
Delivery of tubes and equipment by SEEDS																					
Tube Filling																					
Plant slow growing trees-Masangu, Acacia etc.																					
Plant fast growing seeds-Cassia etc.																					
Plant Papaya seeds																					
Plant slow growing seeds in seed beds Jul-then transplant to tubes in Sept.																					
Plant fast growing seeds in seed beds Aug-Blue Gum-in tubes in Oct																					
Management of seedlings water-daily, weed, till, root prune-2 weeks																					
Remove the shade and harden off the seedlings																					
Planting site preparation and planting	Earlier	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
Training from SEEDS Coordinator																					
Slash grass in planting sites																					
Marking, pegging and pitting																					
Plant tree seedlings																					
Management of planted sites first year	Earlier	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
Training from SEEDS Coordinator																					
Weeding and tilling																					
Replace any failed trees																					
Create large 1m x 1m basins around the trees and mulch																					
First slashing of the grass in planted sites																					
Second slashing of the grass in planted sites																					
Slash 4 metre wide fire breaks around planted sites																					
Management of trees for the second and third years	Earlier	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
Training from SEEDS Coordinator																					
Replace any failed trees																					
First slashing, weeding and tilling																					
Mulch the tree basin																					
Second slashing and slash fire breaks																					
Counting the trees																					



SEEDS

Socio-Economic & Environmental Development Solutions